Volume 1: Letter of Tender

Request for Proposal No. LG-2026-031 - Lakeshore Grand Hotel, Buildings A and B: Interior Fit-out Works (fictional)
Tenderer: Northfield Builders Inc. (fictional)
We offer to execute the Works for the Combined Offer of $17,934,000.00, or for Lot A at $11,210,000.00 and Lot B at $7,090,000.00.
Combined Offer in words: Seventeen million nine hundred thirty-four thousand dollars.
We acknowledge Addenda No. 1 and No. 2.
This tender remains valid for 120 days from the submission date.
Signed: Dana Whitlock, President (fictional)

Power of Attorney

The board of Northfield Builders Inc. (fictional) authorizes Dana Whitlock to sign this tender and the Contract.

Tender Security

Issued by: First Harbor Bank (fictional)
Amount: $360,000.00
This security is valid for 150 days from the submission date.

Form B - Tenderer Information

Legal name: Northfield Builders Inc. (fictional)
Registered in: State of Lakeshore (fictional)

Registration	Number	Class	Valid until
General Building Contractor licence	GB-4471	Class A	30 June 2027
Tax clearance certificate	TC-88213		31 December 2026

Year	Annual turnover
2023	$44,500,000.00
2024	$47,200,000.00
2025	$51,800,000.00

Form G - Proposed Changes to Tender Requirements

No.	Particular	Tender requirement	Proposed change	Reason
1	Insurance	Deductible not exceeding $25,000 per claim	Deductible not exceeding $50,000 per claim	Our insurer's standard deductible

Form O - Litigation and Arbitration

No litigation or arbitration over $5,000,000 in the last three years.

Form P - Termination of Contracts

No contract has been terminated in the last five years.

Form R - Anti-collusion Certificate

We certify that this tender was prepared independently and without consultation with any other tenderer.
Signed: Dana Whitlock, President (fictional)

Form S - Conflict of Interest Declaration

We declare no conflict of interest with the Employer or its advisers.

Volume 2: Technical Tender

Form C - Key Personnel

Role	Name	Years of relevant experience
Project Manager	Laura Brennan (fictional)	14
Site Manager	Tomas Reyes (fictional)	11
HSE Manager	Grace Holloway (fictional)	9
BIM Coordinator	Ken Oduya (fictional)	6

Form E - Programme

Total programme duration for both buildings: 38 weeks from the commencement date.

Form F - Proposed Subcontractors

Package	Subcontractor
Joinery and millwork	Birchline Joinery (fictional)
MEP	Coldwater Mechanical (fictional)

Form H - Methodology

H.1 We will phase the works so that Building A stays open to guests: Building B is fitted out first, and no guest area of Building A is closed for more than 48 hours at a time.
H.2 A full-scale mock-up guest room will be built in week 3 and submitted for approval before any guest room installation starts.
H.3 Noisy works will be limited to 08:00 to 18:00 on weekdays, with quiet works only outside those hours.
H.4 We will maintain a federated BIM model to LOD 300 and hand over an as-built model at completion.
H.5 Fire-stopping will be inspected and certified by an independent third-party inspector before ceilings are closed.
H.6 All deliveries will be booked through the service dock with a delivery management plan.
H.7 Our waste management plan targets 80% diversion of construction waste from landfill.

Form I - Quality Plan

Our quality plan follows our certified quality management system, with inspection and test plans for each trade.

Form J - Health, Safety and Environment Plan

The insurance carrier certifies that the current Experience Modification Rate of Northfield Builders Inc. (fictional) is 0.78.

Form L - BIM Capability

We have delivered BIM projects to LOD 300 with a dedicated coordinator.

Form K - Relevant Experience

No.	Project	Sector	Owner	Completed	Contract value	Role	Owner rating
1	Bayfront Suites Renovation	hotel fit-out	Bayfront Hospitality	2022	$12,400,000.00	Prime contractor	Very Good
2	Granite Peak Lodge Interiors	hotel fit-out	Granite Peak Resorts	2021	$9,300,000.00	Prime contractor	Satisfactory
3	Harborview Inn Refurbishment	hotel fit-out	Harborview Hotels	2024	$15,800,000.00	Prime contractor	Exceptional
4	Maple Court Conference Hotel	hotel fit-out	Maple Court Holdings	2020	$8,600,000.00	Prime contractor	Very Good

Owner Performance Evaluation

Project: Bayfront Suites Renovation
Owner: Bayfront Hospitality (fictional)
Contractor evaluated: Northfield Builders Inc. (fictional)
Year of completion: 2022
Overall performance rating: Very Good

Owner Performance Evaluation

Project: Granite Peak Lodge Interiors
Owner: Granite Peak Resorts (fictional)
Contractor evaluated: Northfield Builders Inc. (fictional)
Year of completion: 2021
Overall performance rating: Satisfactory

Owner Performance Evaluation

Project: Harborview Inn Refurbishment
Owner: Harborview Hotels (fictional)
Contractor evaluated: Northfield Builders Inc. (fictional)
Year of completion: 2024
Overall performance rating: Exceptional

Owner Performance Evaluation

Project: Maple Court Conference Hotel
Owner: Maple Court Holdings (fictional)
Contractor evaluated: Northfield Builders Inc. (fictional)
Year of completion: 2020
Overall performance rating: Very Good

Volume 3: Commercial Tender

Pricing Schedule - Lot A

Item	Description	Unit	Quantity	Rate	Amount
1	Preliminaries and general conditions	LS	1	$780,000.00	$780,000.00
2	Demolition and strip-out	SF	96,000	$6.50	$624,000.00
3	Partitions, ceilings and finishes	SF	96,000	$21.00	$2,016,000.00
4	Guest room fit-out, complete	KEY	180	$26,500.00	$4,770,000.00
5	Public area joinery and millwork	LS	1	$820,000.00	$820,000.00
6	Mechanical, electrical and plumbing modifications	LS	1	$1,950,000.00	$1,950,000.00
7	Provisional sum: art, signage and wayfinding	PS	1	$250,000.00	$250,000.00
	Total Lot A				$11,210,000.00

Pricing Schedule - Lot B

Item	Description	Unit	Quantity	Rate	Amount
1	Preliminaries and general conditions	LS	1	$540,000.00	$540,000.00
2	Demolition and strip-out	SF	64,000	$6.50	$416,000.00
3	Partitions, ceilings and finishes	SF	64,000	$21.00	$1,344,000.00
4	Guest room fit-out, complete	KEY	120	$26,500.00	$3,180,000.00
5	Public area joinery and millwork	LS	1	$410,000.00	$410,000.00
6	Mechanical, electrical and plumbing modifications	LS	1	$1,050,000.00	$1,050,000.00
7	Provisional sum: art, signage and wayfinding	PS	1	$150,000.00	$150,000.00
	Total Lot B				$7,090,000.00

Combined Offer

Sum of Lot A and Lot B: $18,300,000.00
Discount for award of both lots: 2%
Combined Offer: $17,934,000.00

Cash Flow Forecast

Month	1	2	3	4	5	6	7	8	9	10
Amount	717,360	1,434,720	1,972,740	2,331,420	2,510,760	2,510,760	2,331,420	1,972,740	1,434,720	717,360